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May 7, 1992 

Ms. Maritza Montesinos-Gross, Code 1822 
Atlantic Facilities Engineering Command 
Norfolk, Virginia 2351 l-6287 

Reference: Contract N62470-90-C-7645 
Versar Project No. 5295 
Progress Report: April 1992 

Dear Maritza: - 

Enclosed you will find a copy of our Monthly Progress Report applicable to the IRP 
work at the U.S. Naval Station, Roosevelt Roads, Puerto Rico. This Progress Report is for 
the status period ending April 30, 1992. 

If you have any questions, please ,feel free to call me at (703) 6426732. 

Sincerely, 

JJSlsrs 
Enclosure 
SRsooO15.52o5MpR~OO1~NAW-RoosNul~NS 

Program Manager 
Technical Services Group 

CC: Marc Lambert, Code 09A212 
Noel Simmons, Versar 

6660 Versar Center-P.O. Box 1649~Sprlngfldd, Vlrglnia 2215l~Telephone: (703) 760-3OOO~Telefax: (703)6424610 



MONTHLY PROGRESS REPORT 
FOR THE REMEDIAL INVESTiGATtONIFEASIBILITY STUDY 

AT-THE U.S. NAVAL STATION 
ROOSEVELT ROADS, PUERTO RICO 

REFERENCE: Contract No.: N62470-90-C-7645 
Versar Project No.: 5295 
Reporting Period: 4/l/92 - 4/30/92 

1. Accomplishments 

l Continued preparation of ROD/PRAPs, photo album, and brochure for the sites. 
‘* Submitted draft text for photo album and brochures. 
. Responded to comments received on Stte Summartes. 

2. Problems 

. None. 

3. Percent Complete 

. 

. 
. 

. 

. 

Community Relation’s Questionnaire 
(completed December 12, 1990) 
lnitfal Draft Site Summaries 
(completed February 4, 1991) 
Final Project Work Plans for Sites 15 
and 16 (completed April 9, 1991) 
Initial Draft Community Relations Plan 
(completed July 25, 1991) 
Project Field Activities (completed May 17, 1991) 
Sample Analysis 
Data Validation 
Final Site Summaries (completed July 25, 1991) 
Draft RUFS Reports 
ROD/PRAPs 
Photo Album/Brochure 

4. Plans for Next Reportino Period 

l Respond to comments on site documents (if any). 
l Attend meeting with activity to discuss RIfiS Reports. 

5. Personnel Chanaes 

. No changes. 

(100%) 

(100%) 

(100%) 

(100%) 

(100%) 
(100%) 
(100%) 
(100%) 
(100%) 
( 20%) 
( 90%) 


